PSC REF#:121538

BEFORE THE
PUBLIC SERVICE COMMISSION OF WISCONSIN

Application of Wisconsin Power and Light Company and Wisconsin 5-CE-137
Electric Power Company for a Certificate of Authority to Install a Selective

Catalytic Reduction System for Nitrogen Oxide Removal on Unit 5 at the

Edgewater Generating Station, Sheboygan County, Wisconsin

WISCONSIN ELECTRIC POWER COMPANY’S
MOTION TO MODIFY THE TESTIMONY SCHEDULE AND
SHORTEN TIME FOR RESPONSES

Pursuant to Wis. Stat, §§ 227.44(3) and 227.46(1)(g), Wis. Admin. Code § PSC 2.23(1),
the August 18, 2009 Second Prehearing Conference Memorandum, and August 21, 2009 Notice
of Hearing, Wisconsin Electric Power Company (“Wisconsin Electric) hereby moves for a 60-
day extension of the deadlines for testimony in this matter, and for a new hearing date consistent
with that extension. The grounds for this motion are twofold: (1) the requested extension would
allow Wisconsin Electric time to pursue various considerations, including recent settlement
discussions with regard to our ownership interest in the Edgewater Generating Station; and (2)
the requested extension will not prejudice the proceeding in light of the extended build schedule
that the Applicants recently reported to the Public Service Commission.

In September of this year, Wisconsin Electric began settlement discussions on our
ownership interest in the Edgewater Generation Station. The extension would allow for these
discussions (o play out, the outcome of which may have an impact on this proceeding.

Further, the requested extension of the testimony deadlines will not prejudice the parties
to this proceeding. As reflected in the Applicants’ September 14, 2009 Response to Staff Data
Request 6.01, the beginning of construction has been extended from November, 2009 to

September, 2010. Likewise, the anticipated date for completion of construction has been
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extended from the spring of 2011 to the fall of 2012. Thus, a 60-day extension will not delay the

project or prejudice the parties,

Therefore, the following modifications to the schedule are requested:

Change Applicants’ direct testimony deadline from October 20, 2009 to Monday,
December 21, 2009 at noon;

Change Intervenor and Commission Staff direct testimony deadline from
December 8, 2009 to Monday, February 8, 2010 at noon;

Change the rebuttal testimony deadiine from December 22, 2009 to Monday,
February 22, 2010 at noon;

Change the deadline for surrebuttal testimony from January 12, 2010 to Friday,
March 12, 2010 at noon; and

Change the hearing currently scheduled for January 19, 2010 to Monday, March
22,2010.

Applicants’ testimony is due October, 20 2009. In order to have time to prepare and file

testimony by this deadline Wisconsin Electric respectfully seeks an abbreviated schedule for the

filing of responses and a reply and for the issuance of an order on this motion. Wisconsin

Electric requests that responses to the motion be filed no later than Thursday, October 15 and

Wisconsin Electric’s reply be filed on Friday, October 16. The undersigned counsel has spoken

to counsel or representatives for all parties and alerted them that this motion would be filed

today.

Wisconsin Electric is authorized to state that the Intervenors do not oppose the foregoing

changes to the schedule.



Dated this 13th day of October, 2009.

Respectfully submitted,

WISCONSIN ELECTRIC POWER COMPANY

o eHE Fae,

Cathérine Phillips

231 W. Michigan Street

Milwaukee, WI 53203

Phone: 414-221-3479

Fax: 414-221-2139

Email: catherine.phillips @we-energies.com





